

PRÍLOHA č. 6

Rekapitulace - Nepomucká, Pizeňská	Konečná cena díla po VP/MP			SOD		rozdíl
	opravy	investice	celkem	opravy	investice	
Nepomucká 23, byt 12	433 926,18	172 456,56	606 382,74	420 369,14	174 958,98	11 054,62
Pizeňská 209, byt 14	496 737,12	156 866,76	653 603,88	523 412,53	166 153,11	-35 961,76
Pizeňská 211, byt 21	252 922,57	106 032,03	358 954,60	252 255,93	106 032,03	666,64
			1 618 941,22			-24 240,50

REKAPITULACE KONTROLA	SOD		VP	MP	KONEČNÁ CENA
	opravy	investice			
BYT č. 12/12, 2.NP	595 328,12	172 456,56			606 382,74
INVESTICE	174 958,98	0,00			-2502,42
OPRAVY	420 369,14	16153,33			-2596,29
BYT č. 14/9, 1.NP	689 565,64	166 153,11			653 603,89
INVESTICE	166 153,11	11960,50			156 866,77
OPRAVY	523 412,53	8661,75			496 737,12
BYT č. 21/29, 2.NP	358 287,96	106 032,03			358 954,60
INVESTICE	106 032,03	0,00			106 032,03
OPRAVY	252 255,93	9090,00			-8423,36
INVESTICE	447 144,12	11 960,50			-23 749,26
OPRAVY	1 196 037,60	33 905,08			-46 356,81
CELKEM	1 643 181,72	45 865,58			-70 106,07
					1 618 941,23

A PT OMSOUHLIENO VP/MP
 AD. ING. ARN. FRYDREK