

BYT BOZDĚCHOVA 637/9
HARMONOGRAM POSTUPU VÝSTAVBY
OB-LIGO realizace staveb s.r.o.

Vytvořeno

08.10.2021

Stavební díl	1. týden	2. týden	3. týden	4. týden	5. týden	6. týden	7. týden	8. týden	9. týden
34		x	x						
61				x	x	x			
63					x				
722			x	x					
725								x	
734						x			
735					x				
766									x
767								x	
771						x	x		
776								x	x
781							x	x	
783								x	
784									x
95								x	x
96	x								
96			x	x	x	x	x	x	x
97		x							
M21			x	x				x	
S	x	x							
791									x
24-M									x

V Příbrami 11.10.2021

